

WHERE WE ARE

Nitya Stones website upgrade, 15 September 2026. One page on what is done, what is waiting on whom, and what comes next.

DONE

- **The site.** A complete new front end for nityastones.co.uk: every range and price from the store, 136 of the yard's own photographs, ordering by the pack or by the area from the warehouse's pack sizes, split packs, a patio builder, calculator, guides, projects, trade, offers, filters and search, dark and light themes, and every stone in 3D, dry or wet. Viewable at the preview address; password by phone.
- **Checked.** Behaviour, accessibility, typography, layout at five widths, spelling, text over photographs and the password gate all pass by script, re-run after every change.
- **The documents.** The owner pack (PDF), the presenter script, the handover for Coleisha and the company, the deploy guide, the competitor study, the decisions list, the build wiki, all in the repository.
- **Ready to host.** The site builds for Cloudflare Pages, every old store address has a redirect to the new site, and a go-live audit checks the live site in one command.

WAITING ON THE COMPANY

- A Cloudflare account and a GitHub organisation in the company's name, with Fee added (Coleisha, on the company email).
- WooCommerce: a REST API key, the payment plugins and their test keys, shipping rates, an administrator login (the WordPress administrator).
- The domain's nameservers moved to Cloudflare (whoever holds the registrar login).
- The yard's answers and assets: cladding colour names, delivery terms, the copy confirmations, five listings to correct, prices for the fifteen Essentials, the photograph originals, the logo as a vector (Coleisha closes these across the counter).

THEN, IN ORDER

1. Fee connects the site to WooCommerce on the test keys and places a trial order end to end.
2. Blog and legal pages move across; the redirects are already written.
3. Real delivery rates entered.
4. Go-live day: the domain switches, the password comes off, the go-live audit runs against the real address. The old site stays up until the owner says otherwise.

AFTER THE CONNECTION: THE STOCK SYSTEM

A stock system of the yard's own is planned and its foundation built, so the yard's own tracker no longer holds anything up. It runs in the same Cloudflare account at admin.nityastones.co.uk: a ledger of every movement, products seeded from the warehouse sheet with a code per line, orders, deliveries with proof, and four staff roles behind a sign-in by email. The first screens exist and the

pack maths is shared with the site. It is an after-connection job: roughly fifteen working days of build, in phases, each tested before the next.

WHO DOES WHAT

Coleisha	The company accounts, the yard's answers and assets, and every change to the site after go-live
The WordPress administrator	The WooCommerce key, plugin list, shipping rates, admin login
The owner	The decisions in the pack, and the go-live day